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16 Mey 1963

Declass Review, NIMA/DoD

MEMORANDUM FOR: Acting Chief, Development Brench, P&DS

SUBJECT :  Trip Report

25X1A
25X1A

1. On 6 and  May 1963 the undersigned, together with [ NN
of this office, visited the fimm of [llllin El Segundo, Celifornis. The purpose
of this visit was to discues the progress of the test and evslustion program
on the MIC/I and the construction of the Image Point Selector "Cookle Cutter.’ o5xqa
The progrem for the MIC/I is scheduled for completion 21 July 1963. The Cookie
Cutter hes been completed snd is in NPIC consultant,
sttended this meeting which included 25X1A

« A significent item discussed et this meeting was iha 25X1A

would forwerd to NPIC e written stastement of thelr further requirements for
photographlc Iinput materlels necessary to complete the test and eveluation pro-
gram, The Mark II study which is alsoc presently scheduled for completion on
21 July 1963 wes discussed In detell et this meeting., The undersigned made &
presentation of the design cbjectives for an autcmetic recording densitometer 25X1A
to be used in connection with the film eveluation program. also sutmitted
& proposal for & high resolution step end repest contect printer. This propossl
is attached together with & sample of the latest lmsge correletlon. ' 25X1A

2. On 8 #nd 9 May 1963 the undersigned, together withF visited the
o

firm af—for the purpose of monitoring the
current contract on the HPA/5 Film Processor, The basic hardware including the

framework and tank structures have been completed and essembled. Thirty-six
engineering drawings vhich detatl the newly designed air and liquid bearings,
the front and reer £ilm consoles, the support equipment including mixing and
holding tanks, heat exchengers, filters end pumps end the baslic plumbing were opyqa
epproved by the contrect moniter. |GGG :::1ved on 9 Mey
to discuss his requirements which appear to be compatible with WPIC with the
addition of some pensitometric scamning controls which will be proposed sepa-

retely tJEEIEE Design objectives for the scenning densitometer, & large

cut sheet film processor, a reversel Flim processor and & chrome Iilm processor

were presented to appropriztelll personnel. The present schedule calls for 25X1A
completion end in plent testing of the HTA/S during the last week of June 1963.
Present plens call for shipment of the equipment vie truck to Merch Alr Force

Base for test end evaluetion., Negotiatlons with sppropriate Alr Porce personnel

for this service test must be made Lrmedistely through proper channels. &

plan detail of the HTA/S processor is being forvarded byl 25X1A
This draving gives spsce requirements and service connections such as plugbing

and elsctrical circultry.
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3, On 10 Mey the undersigned to i
and [N -
review the proposal submitted b cr whe ApP :

25X1A for the Tuage Enhancer. Instructions will

5X1A for the trensshipment of the Tmege Enhancer fr
organizationel chart of i 1s atteched which illustrstes the relationship of

25X1A  the Blectro-Optical Leb together with the names of department heeds. h

- _ 86T
pe forwarded through

afj -l A 25Xx1A

who heads up this department, cenducted & tour of the facility. The space, 25X1A

personnel snd equipment in the Plectro-Optical Leboratory indicate & high degre
| of proficlency &nd experience, Other proposed spplications of the lmser were
-  discussed in detall.

4. The undersigned wishes to express his sppreclation for the vsluable
contribution mede ¥ during this entire tour and to commend him for
the respect he commended from mll concerned.

25X1A 25X1A

Development Branch, P&DS
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